

LOCAL GOVERNMENT SUPPORT FUND - ASSISTANCE TO CITIES (LGSF-AC)
 Report on Fund Utilization and Status of Project Implementation
 For the Quarter ended March 31, 2023

Fund Source	Date of Notice of Authority to Debit Account	Type of Program / Project	Name Title of Program / Project	Specific Location	Mechanism/ Mode of Implementation	Estimated Number of Beneficiaries	Amount		Estimated Period of Completion
							Received	Contracted Out / Disbursed / Utilized	
FY 2022 LGSF-FA to LGUS	June 01, 2022	Construction, concreting, rehabilitation, repair or improvement of public parks/eco-tourism parks	Construction / Completion of Bamboo Eco-Park located at Barangay Pajo	MRF Pajo, Brgy. Pajo, City of Meycauayan, Bulacan	By Contract	12,072	10,000,000.00	9,997,629.61	Completion Scheduled on August 17, 2023


Prepared by: The Local Finance Committee (LFC)



ENCARNITA S. ANGELES
 City Budget Officer


ANNABELLE E. URBANO
 City Treasurer


EMP. ISAGANI S. RUBIO, JR.
 Acting City Planning and Development Coordinator


ATTY. MARIEDEL TAMBIS-CALAMBA
 Acting City Accountant


ENGR. GIL P. MAGLAQUI
 Acting City Engineer

Attested by: 
ATTY. HENRY R. VILLARICA
 City Mayor