

LOCAL GOVERNMENT SUPPORT FUND - ASSISTANCE TO CITIES (LGSF-AC)

Report on Fund Utilization and Status of Project Implementation  
For the Quarter ended December 31, 2022

Fund Source	Date of Notice of Authority to Debit Account Issued (NADAI)	Type of Program / Project	Name Title of Program / Project	Specific Location	Mechanism/ Mode of Implementation	Estimated Number of Beneficiaries	Amount			Estimated Period of Completion (month and year)	Remarks on Program / Project Status
							Received	Contracted Out	Disbursed / Utilized		
FY 2022 LGSF-FA to LGUS	June 01, 2022	Construction, concreting, rehabilitation, repair or improvement of public parks/ eco-tourism parks	Construction / Completion of Bamboo Eco-Park located at Barangay Pajo	MRF Pajo, Brgy. Pajo, City of Meycauayan, Bulacan	By Contract	12,072	10,000,000.00	9,997,629.61	-	April 2023	47.35% Accomplished

Prepared by: The Local Finance Committee (LFC)

ENCARINA S. ANGELES  
City Budget Officer

ANABELLE E. URBANO  
City Treasurer

ENI S. ISAGANI S. RUBIO, JR.  
Acting City Planning and Development Coordinator

ATTY. MARIDEL P. TAMBIS-CALAMBA  
Acting City Accountant

ENGR. GIL P. MAGLAQUI  
Acting City Engineer

Attested by:  
ATTY. HENRY R. VILLARICA  
City Mayor